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	Publishable summary
	IVM the reporting period, IVM has focused on start up of the project.  IVM was involved in the kick off meeting in Costa Rica and presented an approach for WP 6 (socio-economic vulnerability) there.

Since the kick off meeting, the approach has evolved and a more extensive sketch of the research approach was written, detailing a planning and the role of other partners.

Subsequently  IVM was involved, through a coordinated effort with WP3 and the project management,  in the preparation of the set of questions for the field trips. 

IVM initiated a set of telephone interviews with all case study coordinators (reported in small conversation summaries) and initiated a discussion about case study selection that helped prepare the field trips and focus the research efforts of the consortium.
IVM was present during the field trip to South Africa. Given the budget constrains (IVM has funding for two trips by two people to every case area, counting general meetings of the consortium), no other field trips were participated in. During the field trip in South Africa, IVM volunteered to coordinate the household survey on behalf of the consortium, which will be a continuation of the list of questions developed previously with WP3.
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	Project objectives for the period
	Currently the most important task IVM is working on is D 6.1 “Analytical framework to integrate livelihood and biodiversity analysis across multiple scales”. This deliverable is due in month 18, but per agreement with the project management an internal version of this paper will be available before Christmas 2009.
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	Work progress and achievements during the period (5 pages maximum excluding photos, maps and graphs)
	The work at IVM is in line with the planning agreed upon at the Kick off meeting in Costa Rica.
The financial report shows some “underuse” of resources, which deserves explanation. Our financial reporting is based on the notion that all available person months will be spread evenly across the contracting period. This has resulted in a projected spending of person months for the first reporting period which is a bit higher than our actual spending. This is not a problem per se, as the remainder of 2009 and 2010 will provide plenty of opportunity to spend the remaining person months.

We do foresee that the intensity of work will increase considerably. The second reporting project will show use of person months as projected and the third will probably shows “overuse”  as we start actually doing the household survey with the partners and our case studies will de bone
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	Deliverables and milestones tables
	December 2009: Conceptual note. On track
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	Project management
	After completion of our conceptual note, we will attention to the household survey and the case study work. As the case study work will be quite intensive, we are currently preparing the hiring of a halftime senior researcher, specialized in water governance, to assist us with that work. In addition, we are stimulating our master students to do a internship in the LiveDiverse project as part of the household survey/case study work, and with first indications of much interest
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	Explanation of use of resources (Budget and person month)
	Separate file, attached in e-mail 




